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Since last report we have produced the KP and final MFE data for January and
February in 2002. These data have been submitted to the special FTP server at
CDAWeb. The timing table is again up to date, and we are working on the data for
March-April, 2002. The table below shows all the segments in processing Polar MFE
data and their statuses.

(As of February 19, 2003)

Months Completed Months in
Process

Received not
processed

% Complete

Timing Table 83 (up to 1/03) 2/03 NA 100%
Attitude Data
Smoothing

73 (up to 3/02) 4/02 5/02 – 11/02* 91%

Offset Calculation 73 (up to 3/02) 4/02 5/02 – 11/02 91%
Level 0 Rotation 73 (up to 3/02) 4/02 5/02 – 11/02 91%
Coupling Matrix
Calculation

72 (up to 2/02) 3/02 – 4/02 5/02 – 11/02 90%

Preliminary High-
resolution Data

72 (up to 2/02) 3/02 – 4/02 5/02 – 11/02 90%

Magnetometer
Calibration

72 (up to 2/02) 3/02 – 4/02 5/02 – 11/02 90%

Level 1 Processing 72 (up to 2/02) 3/02 – 4/02 5/02 – 11/02 90%
Data Inspection 72 (up to 2/02) 3/02 – 4/02 5/02 – 11/02 90%
Key Parameters 72 (up to 2/02) 3/02 – 4/02 5/02 – 11/02 90%
Web Data Server 72 (up to 2/02) 3/02 – 4/02 5/02 – 11/02 90%

* Excluding the data during 8/14/2002—9/10/2002 to be received.


